



SAP S/4 HANA Upgrade

Saranya Raj – Supervisor, SAP CoE, City of Richmond Hill



Table of Contents


- About Richmond Hill
- SAP S4 HANA Journey
- Upgrade Plan
- Key Issues
- Lessons Learned
- Next Steps for the City
- SAP Municipal User Group

About Richmond Hill

- Richmond Hill is a city in south-central York Region, Ontario, Canada.
- York Region's third most populous municipality - 208,370⁽²⁰¹⁷⁾.
- Home to the David Dunlap Observatory Telescope, the largest in Canada.



SAP Landscape



SAP Journey

2019

2020

2021

2022

Success Factors & SAP S4 HANA On-Prem

Success Factors
Employee Central,
On/Off Boarding,
Recruitment,
Reporting

SAP S4 HANA 1709
FICO,MM,PS, Funds
Management, BPC,
BW, Enable Now.


Success Factors
LMS
SAP S4 HANA 1709
Payroll, Cash
Management

Success Factors
CPM, Succession
Planning.
SAP S4 HANA 1709
PSCD

Success Factors
LMS LinkedIn
integration
S4 HANA Upgrade
S4 HANA Upgrade
to 2020,.

Upgrade plan

- Technical upgrade focusing on minimum mandatory changes.
- Entire upgrade performed by the internal SAP CoE Team.
- The project was delivered on-time with no major issues after the go-live.
- The target version for upgrade was picked based on the n-1 version.



Upgrade plan – Bucket 1 – Q1 2022

Focused on components that were either already out of support and their compatibility.

SAP Product	Current Version	Target Version
RHEL	RHEL Version 7.4	RHEL Version 8.4
HANA DB	HANA 2.0 SP02	HANA 2.0 SP05
SAP BOBJ	BI Platform 4.2 SP06	BI Platform 4.3 SP01
Enable Now	1704	2105

Upgrade plan – Bucket 2 – Q2 & Q3 2022

This was the heavy lift in the upgrade process.

SAP Product	Current Version	Target Version
SAP S4 HANA	S/4HANA 1709 FPS01	S/4HANA 2020 FPS03
SAP Web Dispatcher	WD 7.53	WD 7.81
SAP Fiori	Front end Server 5.0 FPS02 - Fiori 2.0 Fiori for S4/HANA 1809 AS ABAP 7.52 FES	Front end Server 2020 FPS02 - Fiori 3.0 Fiori for S4/HANA 2020 AS ABAP 7.52 FES

Upgrade plan – Bucket 3 – Q4 2022

SAP Product	Current Version	Target Version
SAP BW/4HANA	BW/4HANA 1.0 FPS15	BW/4HANA 2.0 FPS08
SAP BPC4HANA	BPC 11.0 FPS10	BPC 11.1 FPS07
SAP Solman	Solman 7.2 FPS10	Solman 7.2 FPS12
SAP PO	NW 7.5 SP12	NW 7.5 SP21

Key Issues

- Business Partner related issue
- PSCD Invoice Number Range
- Custom Fiori Forms – some properties of input fields were deprecated and had to be adjusted
- Copying plan versions in controlling

Lessons Learned

1. HANA DB Memory Issues

- Upgraded Fiori and S4 parallelly and the SAP upgrade tool was unable to execute queries in DB server for upgrade in the non-production environment.
- Additional memory was assigned to the HANA DB to address this.

2. Parallel Landscape

- Started the upgrade planning with a full parallel landscape but had to scale it down to meet resource constraints.

Lessons Learned

3. BOBJ upgrade

- BOBJ reports stopped working when it was opened from the Fiori after upgrade to BOBJ 4.3
- We had to make a change in the web dispatcher to add another re-direction rule for BOBJ and activate configuration to use relative path to allow HTTPS connections.

4. UAT Timelines

- 3-week UAT timeline was insufficient, and we would have been comfortable with a 4-week plan.

5. Integration Testing with external / third parties

Next Steps for the City

- LEAN Process assessments and improvements
- Hardware assessments
- Release Management Practices

SAP Municipal User Group

- 50+ users from 20+ public sector entities that have deployed SAP meet every month to share & learn from each other .
- Next meeting is on Friday, November 25th, 2022.

<https://www.linkedin.com/groups/4964597/>



Questions?

For questions after the session, please contact
Saranya Raj – saranya.raj@richmondhill.ca
<https://www.linkedin.com/in/saranya-raj/>

