

Implementing SAP S/4HANA Cloud with SAP Cloud ALM at Beyond Technologies

Leonardo De Araujo, Partner, Beyond Technologies Tim Steuer, Vice President, SAP SE ASUG83267

About the Speakers

Leonardo De Araujo

- Partner and CTO
- 22 years of SAP experience,
- Functional/Technical Architect
- Business>Functional>Tech (the other way around)

Tim Steuer

- Vice President, SAP SE
- Voice of the customer, driving customer influence
- Playing cornhole in my backyard



Key Outcomes/Objectives

- 1. Cloud projects require new ways of thinking
- 2. Automation is key to success
- 3. SAP Cloud ALM is reality today



Agenda

- Beyond Technologies SAP S/4HANA Cloud implementation
- SAP Cloud ALM and SAP S/4HANA Cloud projects
- Overview of current SAP S/4HANA Cloud projects and lessons learned
- SAP Cloud ALM future plans
- Summary



WHAT WE DO



SAP Functional Business & Services Consulting



Acceleration Services



Business Intelligence & Analytics Consulting



Project Management & Implementation Services



SAP Cloud Solution
Hosting



Application Management Services



Staff Augmentation
Services




SAP Technology Know-How



SAP Enterprise Health
Check

Beyond Technologies overview





Our global presence






Beyond Technologies SAP S/4HANA Cloud implementation

Our Project Strategy

- Start small and manage the risk to the organization.
- Allow time for the product, the team & the customer to mature through a continuous improvement cycle. (1611 to 1808)






Internal Project Overview

Our Integration Objective

Transition from ByDesign & SuccessFactors (stand alone) to a fully integrated Intelligent ERP (S/4 HANA Cloud, C/4, SuccessFactors & Concur)





Internal Project Overview

Business Benefits


- Accelerated Billing Process accelerating process by 5% → 25%;
- Accelerated Month-end / Year-end Closure (Projected)
 - Universal Ledger Allowing holistic financial accounting
 - Revenue Recognition Allowing the review and confirmation of revenue through-out the month
 - Projects Centralized in one place (Integrated Sales Order & On-account Payments)
 - Interco Projects No longer required to create mirror projects and automation of process;
- Better Project Profitability Visibility (Event-based Recognition);
- Positive feedback on Concur user experience ease and speed compared to ByDesign.



Project challenges

- Multiple activities require coordination
- Several tools provided by SAP are not necessarily interconnected (Best Practices vs Project Management)
- Issue tracking not connected to product design





and SAP S/4HANA Cloud projects

SAP Cloud ALM

A brand new, cloud-based ALM offering.



For the Intelligent Suite

- for cloud-centric customers
- manages cloud and hybrid solutions
- supports every SAP solution



In the public cloud

- re-thought, newly designed, and built on modern cloud technology
- starts with trial and is for life
- ready for immediate consumption
- is cost-efficient for customers

Manage implementation of the Intelligent Suite



Harmonized, Content-Driven Implementation of the Cloud-centric Intelligent Suite. Quality assurance and knowledge transfer for partner-led implementations.

Demand

Build

Test

Deploy

Consume best practice content and perform activities and manage extensions

Workshops

Fit-to-Standard

Workshops

Deploy

Manage integration and acceptances tests

deployment to production

SAP Cloud ALM: Implementing SAP S/4HANA Cloud

SAP Cloud ALM provides an implementation process:

- based on fit-to-standard workshops
- following the SAP S/4HANA Cloud implementation roadmap
- which has a high degree of role-based task sequencing
- offering release-specific best practice process content with process models and descriptions
- instantaneous availability no setup or configuration



Onboard team

Select Best Practice content and perform fit-to-standard

Configure SAP S/4HANA Cloud

Test SAP S/4HANA Cloud Deploy to

Project Manager



Business Process Expert



Configuration Expert



Testing Expert Business Process Expert






production


System **Administrator**



Implementation portal for SAP S/4HANA Cloud

Content-driven implementation projects





Implementation portal for SAP S/4HANA Cloud

Customer benefits

Fast time-to-value through guidance and task-driven implementation


Instantaneous availability, no deployment or configuration activities


Fast onboarding of your project team

Role-based automatic assignment of tasks to the project team

Integrated workspace for fit-to-standard workshops

Built-in transparency about implementation progress





Demo

Implementation portal for SAP S/4HANA Cloud









Introduction

Why the implementation Portal?

 Beyond Technologies has been using the Implementation Portal to accelerate the delivery of its S/4HANA Cloud Projects.

Project: PowerCorp S/4HANA Cloud Implementation


PowerCorp S/4Hana Cloud Implementation

Main Advantages

Why the implementation Portal?

- Central repository for accelerators, project scope, actions and progress
- Tasks can be created directly int the process map. Also they can be filtered by resource or status

Implementation Portal Overview




The initial setup is completed in a few minutes and consisted in :


- 1. Setting the milestones (dates of each phases)
- 2. Scoping the project
- 3. Assigning resources

Project Overview

Global status of the project



Project Tasks



Tasks status can be reviewed by assignee, role, company or business area

Process Map

Accounting and Financial Close (J58)

Company: Power Corp Business Area: Finance








J58 - 01 - Accounting and Financial Close - Master Data 🔍



Summary












90%

Description


The central task of general ledger accounting is providing a comprehensive overview of external accounting and accounts. By recording all business transactions, including primary postings and settlements from internal accounting, in a system that is fully integrated with all the other operational areas of a company, you ensure accuracy and completeness for accounting data.


General Ledger Accounting serves as a complete record of all business transactions providing a centralized, up-to-date reference for the rendering of accounts. Actual individual transactions are reviewed with realtime processing, displaying the

Process List



Requirements and Notes





future plans


What is the SAP Cloud ALM Roadmap?

SAP makes SAP Cloud ALM available step-by-step.

SAP Cloud ALM starts with the implementation portal for SAP S/4HANA Cloud.


We will extend the scope to complete lifecycle coverage.


We will extend coverage of SAP products to all SAP solutions.



SAP Cloud ALM

In the SAP support portfolio





Intelligent Suite

This is the current state of planning and may be changed by SAP at any time without notice.

What the analysts say ...



"SAP Cloud ALM has the potential to really change the game for SAP"

https://wp.me/p1RZ4t-md

Josh Greenbaum Principal, Enterprise Applications Consulting

Take the Session Survey.

We want to hear from you! Be sure to complete the session evaluation on the SAPPHIRE NOW and ASUG Annual Conference mobile app.



Presentation Materials

Access the slides from 2019 ASUG Annual Conference here:

http://info.asug.com/2019-ac-slides



Q&A

For questions after this session, contact us at leonardo@beyondtechnologies.ca and tim.steuer@sap.com.



Let's Be Social.

Stay connected. Share your SAP experiences anytime, anywhere. Join the ASUG conversation on social media: **@ASUG365** #ASUG



