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What we will cover today

• Company introductions

• Kodak overview

• Project baseline

• Project approach

• The benefits of automation

• Project results

• Lessons learned and wrap-up
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About NIMBL

ENABLED BY TECHNOLOGY
DRIVEN BY PEOPLE

• 2,200+ professionals across 11 countries

• HQ in Denver, CO
• Key focus areas:

• S/4HANA and cloud migrations

• Google Cloud Services
• Digital Advisory Services

• BI: Analytics and Data Warehousing

• Application Development and 
Automation

• Application Lifecycle Management

• Learn more at https://www.benimbl.com/
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About SNP Transformations

• Founded in 1994

• HQ in Heidelberg, Germany
• 3,000 clients, 14,500+ projects

• 1,600 employees in 35+ countries

• Key focus areas:
• BLUEFIELD™ S/4HANA migrations

• M&A/D synergy enablement

• Systems consolidation and 
harmonization

• Real-time data integration and archiving

• Cloud migrations

• NZDT
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• George Eastman put the first simple 
camera in the hands of the consumer 
in 1888

• In 1896, Kodak introduced the first 
capture medium -- a photographic 
paper -- designed specifically for x-ray 
images

• Clear focus on their core businesses in 
commercial print and advanced 
materials & chemicals

• Leveraging strengths in chemicals, 
coating technology and roll-to-roll 
manufacturing to develop long-term 
growth initiatives

Kodak: An overview

https://www.kodak.com/en/
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Drive greater productivity internally and 
become easier for customers to do 
business with

▪ Simplify the IT landscape

▪ Carve out the necessary data – 15%

▪ Modernize - move to Azure

▪ Create foundation for business 
process improvements

▪ Upgrade from ECC on Oracle to 
S/4HANA

Why the change? Why now?
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• The broader SAP landscape included BW, BOBJ, CRM, Data Services, GRC, GTS, 
HCM, Portal, PO, SRM

• The scope of ECC 6 EHP 5 included broad functionality +

• Classic G/L

• Hundreds of company codes

• SD Revenue Recognition

• Decades of data

• The move to S/4HANA required

• NewGL

• Self-Service Procurement + Ariba

• PLM upgrade

• Move to RAR

The functional and technical landscape
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Blueprint/SNP 

Activity

SNP Setup / 
Configuration
Mock 1 – Unit Test

Mock 2 – Integration 
Test 
Mock 3 – Integration 
Test 2
Mock 4 – UAT 

Go-Live (1 Weekend)

Hypercare (4 Weeks)

Kodak S/4 MigrationQ2 2022 Q3 2022 Q4 2022Q1 2022 Q1 2023

Preparation/Kickoff

RevRec to RAR

The project spanned twelve months exclusive of hypercare
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● CrystalBridge® automation was used in part for:
● Creating hundreds of migration objects
● Analyzing all hierarchy, master, and transactional data
●  Adding the in-scope org unit to the control system to be used 

for all modules 
● Selecting and migration only two years of transactional data

Using traditional 
means, this effort 
would have taken 
up to 8X longer to 
execute assuming 
no errors found

NIMBL brought in SNP and their CrystalBridge® automation platform to 
reduce time and cost, and decrease delivery risk
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Observations/Findings

■ Found a gap between the 
given rules and scope vs. 
what we implemented

■ Found some missing 
customizing that need it 
for the S/4HANA system

■ The focus was on the 
quality + enhancement of 
the objects to reduce the 
timing

The mock runs were used to make the final go-live a non-event – doing 
more and fine-tuning with each one
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• The final results:

• Technical downtime for SNP activities = 18hrs

• Business downtime = 54hrs

• Target system size reduced by 85%

• 90% of company codes removed from the live system

• SNP finished ahead of plan by six hours - giving more time to Kodak for business 
validation

• Zero SNP defects from the final dry run helped the broader team focus on the cut-
over plan

• Business users were happy because they didn’t have to fill in any templates or 
provide additional information after the workshops (i.e., typical Greenfield  effort)

• No urgent phone calls from the CFO/auditors

In short: A smooth go-live
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• Test Test Test – particularly when adding advanced functionality 
to the scope of the migration project

• Choose carve-out criteria carefully - keep it simple and stick to it

• Rationalize customizations

• Don’t underestimate the Basis and infrastructure support 
needed

• While it is possible to go live at any time, best to go-live on a 
year-end boundary if you are a public company – it makes SOX 
and auditing less challenging

Lessons learned
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Feel free to contact either one of us for more information about our 
respective organizations and capabilities

Jeffrey Lough
Central Region Sales and Solutions Executive
SNP Transformations, Inc.
1-214-422-9630
jeffrey.lough@snpgroup.com



Thank you.
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